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Negotiations to Begin Setting Cleanup
Schedule for 100 and 300 Area

Tri PartyAg	
Waste Sites and Facilities

The U.S. Department of Energy, Richland Operations
Office (USDOE-RL), the Washington State Department
of Ecology (Ecology), and the U.S. Environmental
Protection Agency (EPA) signed an Agreement in
Principle on October 31, 2001, addressing Tri-Party
Agreement negotiations for cleanup ac tions along
Hanford's Columbia River Corridor.

The focus of these negotiations is the completion
dates for the 100 Area and 300 Area remedial actions,
the completion of interim safe storage for surplus

reactors, and the overall framework for the River
Corridor cleanup.

In 2000, USDOE-RL developed a strategy to complete
major portions of the River Cor ridor by 2012. This
strategy was discussed with EPA and Ecology, and
will serve as a framework for these nego tiations.
The agencies have developed this agreement in order
to establish the basis for these discussions and the
preparation of Tri-Party Agreement change packages,
if the nego tia tions are successful.

What is being negotiated?
The Tri-Party Agreement milestones for cleanup of
waste sites and contaminated facilities along the
Columbia River Corridor, specifically in the 100 and
300 Areas.

Final groundwater remedial action decisions are
excluded from these nego tiations. Future
groundwater decisions will be required upon
comple tion of source remedial actions and an
appropriate period of time to assess the performance
of these actions.

Why are these negotiations
necessary?

The Tri-Party Agreement contains commitments for
USDOE-RL to: 1) establish a date for comple tion of
all 100 Area Remedial Actions by December 31, 2001
- TPA milestone M-16-OOF; 2) establish a date for

comple tion of 300 Area Remedial Actions by June
30, 2002 - TPA milestone M-16-03A, and 3) complete
disposition of all 100 Area Surplus Production Reactor
Buildings by a date to be nego tiated - TPA milestone
M-93-00.

If you would like additional Information or a
copy of the Agreement in Principle, please
contact:

Chris Smith
U.S. Department of Energy
Richland Operations Office
P.O. Box 550 (HO-12)
Richland, WA 99352
(509)372-1544

e-mail: douglas_c_chris_smith@rl.gov

The document is also available on our web site
at www.bhi-erc.com/news/fact.htm
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When are we going to do this
and what are the public
involvement opportunities?

What does "remediation of waste
sites" and "interim safe storage"
of reactors mean?

Nego tiations began the first week in November and
are expected to conclude by December 31, 2001.
When the draft milestone change packages are
prepared, they will be sent out for a 45-day public
comment period in accordance with the Tri-Par ty
Agreement and Community Relations Plan. The Tri
Parties will provide status informa tion to the Hanford
Advisory Board in December.

In addition, during the negotiations, the Tri-Parties
will hold periodic update sessions to allow the tribal
nations and stakeholders to discuss issues directly
with the nego tiators. If there is sufficient public
interest, public meeting(s) will be scheduled during
the formal public comment period. A notice will be
issued prior to the start of the public comment period.

Remediation of waste sites generally means the
excavation of contaminated soils, the packaging
and/or treatment of that soil and the disposal of the
soil in an approved disposal facility. Interim safe
storage of reactors includes the decontamina tion and
decommissioning of reactor support facilities
(minimize reactor footprint), the deactivation of all
reactor components, insta

ll
ation of a new-engineered

facility cover (roof) and the sealing of all reactor
openings. The interim safe storage concept requires
minimal surveillance and maintenance and is
designed for a 75-year life.

How do we ensure the agencies
are staying on track with public
values?
In addi tion to the public opportunities identified
above, Ecology has committed to bi-weekly
negotiation updates on its web site at
www.ecy.wa.gov/programs/nwp/negotiations.htn-d
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